
Progress Meeting 

Date: May 25, 2022 

Project Town and PIN:  24371.00 Waterville 

The following were present:  Matt Cutler, Andy McPherson, Alex Stone, Jeff Longfellow, Brett Plossay, Caleb 

Charrier, Paul Ureneck, Rob Clewley 

 

 

1) Progress since the last meeting:  Crooker has completed excavation and gravel operations at the 

intersection of Main St and Appleton St. Excavation and gravel operations on Front St from 234+00 to 

236+00 Lt have been completed.  Excavation and gravel work the intersection of Main St and Temple St has 

started on left side of Main St. Excavation and gravel operations on the left side Front St to project limits 

nearly complete.  AD Electric has installed conduit crossings for lighting and traffic signal interconnect 

across both sides of Appleton St.  They have also installed conduit crossing on west side of Temple St for 

lighting.  Have also installed crossing on Main St, at Temple St intersection, for lighting and one for traffic 

signals from center line to the sidewalk on the right.  AD Electric has also drilled for and set form and cage 

for mast arm foundation on the corner of Main St and Temple St  near Amici’s Restaurant.  KMP has 

completed resetting curb on the left side of Front St.  Currently resetting granite curb along right side of 

Front St from Colby St to Union St. 

 

2) Expected activities before the next meeting: Crooker will complete excavation and gravel operation at 

intersection of Main and Temple.  Plan is to move Front St traffic to left side and start excavation, drainage 

and gravel operations on the right side of Front St. and new Colby St alignment.  Small paving crew will be 

on site for handplace paving. KMP will complete to reset granite curb on the right side of Front St.  AD 

Electric will install another conduit crossing on Temple St and another on Main St for lighting and traffic 

signals.  Concrete will be placed for mast arm foundation C-M1 at the corner of Temple St and Main St.  

Move back to north end for placement of foundations and conduit. 

 

 

3) Contractor’s Schedule of Work:   So far, work accomplished is close to activities in their published 

schedule for the 2022 season.  Two week schedule for  5/30/22 to 6/10/22 due at the end of this week.  

Schedule has to be more specific about goals and locations.   

 

4) Payment Progress: Progress payment 26 for two week work period ending 5/20/22 has been generated and 

sent out for review.  Next progress payment will be for two week work period ending 6/3/22.   

 

 

5) Field Observations: Contractor has continued to a good job of keeping work sites neat and picked up as 

their work progresses.  

 

6) Anticipated Traffic Delays or Related Issues: Colby St between Front St and College Ave. has been 

closed to traffic since 4/18/22 as agreed with the City. A Detour for Colby St.  has traffic routed back on 



College Ave to Union St, left onto Union St and then left onto Front where they will have access to the 

section of Colby St that outlets onto Chaplin St. Temple St is closed this week for reconstruction and will be 

reopened by the end of business on Friday. 

 

7) Updates to Pre-construction Submittals: None at this time. 

 

 

8) Contract Modifications, RFI’s: None at this Time 

 

9) Issues, Disputes, Claims, Concerns and Resolutions:  Re-work issues with proper alignment of some 

structure adjustments on Front St. will be addressed when sub-contractor returns to site. 

 

 

10) Project Safety: Contractor continues to work in a safe manner.  They have done a better job of directing 

pedestrians around their work zone. 

 

11)  Utilities:  Kennebec Water District has had a crew on site raising gate valves on Front St.  We know that 

Consolidated has issued a work order for the splicing of Fiber lines on College Ave.  They have given us 

contact information for area construction manager but have not yet informed us of when the work will 

actually be scheduled.  

 

12) Environmental: Contractor has done a good job remaining in compliance with their erosion control plan. 

 

This is an accurate summary of the meeting according to my records.  Any authorized persons who take 

exception to any statement in this report must notify the Resident in writing within five work days from the 

receipt of this report, stating in detail the comment, correction or omission.  Otherwise, this report shall stand as 

written. 

The next weekly meeting will be held on Wednesday, June 1, 2022, 10:00 AM at the City of Waterville Field 

Office on Temple St. 

 

 

Sincerely Yours 

Rob Clewley 

Resident 

 

Cc: Attendees and file, Project Manager, Andy McPherson, Asst. Program Manager, Scott Bickford, 

Contractor’s Office, Brett Plossay and Alex Stone, Others, Paul Ureneck and Utility representatives. 

 


